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ENGINEERING-SCIENCE, INC. a unit of 
PARSONS ENVIRONMENTAL SERVICES, INC. 3 9C60 
1700 Broadway. Sulte 900 Denver. Colorado 80290 (303) 83 1-8 100 Fax (303) 83 t -8208 

August 12, 1994 
S P307 : 08 1294: 0 1 

Mr. Randy T. Ogg' 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of August 
5 ,  1994 - August 12, 1994. This report has been prepared in accordance with your request for 
a weekly summary of activities and action items, and merges the reports of the OU4-Phase I 
RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase I1 Project. 

If you have any question, please contact Phil Nixon at 764-8811 (Phase I) or Pete 
Holland at 764-8833 (Phase 11). 

Sincerely , 

Project Manager, Phase I1 RFI/RI 

cc: A. Ledford, EG&G R. Henry P. Breen 
K. Ruger, EG&G R. Wilkinson R. Schmeirmund 
M. Austin, EG&G T. Kuykendall C. Rose 
S. Paris, EG&G A. Putinsky J.P. O'Brien 
M. McKee, EG&G R. Stegen J. Evans 
J. Pennel, EG&G R. Cropper G. DeWeese 
R. Popish, EG&G (2) N. Hilmar Central Files 
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ENGINEERING SCIENCE, INC. a unit of 
PARSONS ENVIRONMENTAL SERVICES, INC. 

1 700 Broadway, Suite 900 Denver, Colorado 80290 
phone (303) 831-8100 0 telecopy (3031 831- 8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

ES issued meeting minutes SP307:080394:02 from the August 2, 1994 team meeting. 

ES prepared meeting minutes SP307:080894:02 from the August 5 ,  1994 team meeting for 
review and comment. 

An alternative analysis report comparing the use of the proposed subsurface drainage layer 
to an upgradient vertical ground water control system was issued via letter 
SP307:080894:01 on August 8, 1994 

The Phase I IMAM monthly earned value report was issued on August 10, 1994. 

ES issued a draft letter SP307:080494:01 on August 10 ,1994 for EG&Gs technical use in 
developing sludge treatment criteria. 

OU4 Phase I RFI/RI 

1) ES issued the OU4 Phase I RFI/RI monthly Earned Value Report on August 10, 1994. 

OU4 Phase I1 RFI/RI 

1) Parsons/ES received final US EPA comments via EG&G facsimile on August 8, 1994 and 
forwarded the completed draft comment response document to EG&G for review on August 
12, 1994. Revision and formal transmittal of the comment responses are scheduled for 
August 16, 1994. 

2) Parsons/ES continued development of the amendment to the Field Sampling Plan (Section 
5.0 of the draft final Work Plan) to include the observational approach discussed at the July 
13 (PHII:071394.mnl), August 5 ,  and August 9, 1994 meetings. Meeting minutes for the 
August 5 (PHII:080594.01) and August 9 (PHII:080994.01), 1994 meetings were issued on 
August 12, 1994. 



Parsons/ES provided only the first three pages of the revised Field Sampling Plan (FSP) to 
EG&G (R. Ogg and S .  Paris) for discussion at the August 5, 1994 meeting and not a 
complete draft as previously reported in the July 29 - August 5, 1994 Weekly Status 
Report. A more complete draft (approximately 33 pages18 maps) of the FSP was 
distributed for review at the August 9, 1994 working meeting. 

Parsons/ES revised the Work Breakdown Structure (WBS) chart and dictionary for inclusion 
in the final Project Implementation Plan tentatively scheduled for issue to EG&G on August 
19, 1994. 

Parsons/ES issued a record of telecon (PHII:081094.02) between P. Holland and R. Ogg 
(EG&G) concerning resolution of the US EPA comment on the Baseline Risk Assessment 
(BRA) and the Parsons/ES review of the Phase I1 Health & Safety Plan. 

Parsons/ES participated in the August 12, 1994 working meeting and received final EG&G 
comments on the revised FSP. Meeting minutes are scheduled for issue by August 17, 
1994. 

REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 IM/IRA 

IM/IRA-dd 

Draft comments on the draft proposed IM/IRA-EA Decision document were received from the 
EPA/PRC on July 15, 1994. These comments are being dispositioned for incorporated into the 
document. ES is beginning to revise the document. ES is supporting EG&G with the design 
basis reevaluation that resulted from the dispute resolution and is preparing documentation to 
include sludge as a component of the IM/IRA. 

. .  Desipn 

ES has re-evaluated the footprint of the engineered cover to provide additional capacity and to 
optimize the design;. ES is working closely with EG&G to develop the site plan. The PIDAS 
zone road and gate package is being prepared to support early construction activities. ES 
obtained current EG&G specification and is preparing the specifications package. Drilling 
commenced on August 1, 1994 and the first 3 borings have been completed with samples taken. 

Building 788 

The D&D team received comments on the IM/IRA-EA decision document and has incorporated 
the comments for submittal to DOEIEPNCDH for concurrence. The EPA/CDH concurred with 
the concept at the team meeting on July 5, 1994. 
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OU4 Phase I FWI/RI 

The RFI/FU team is preparing a comment response document for the EPA/PRC comments 
received on the draft IM/IRA-EA Decision Document. The CDH comments have been responded 
to. ES is starting to modify the document in response to the comments. 

OU4 Phase 11 RFI/RI 

Parsons/ES received the contract modification that extended the issue date for the final 
Phase I1 RFI/RI Work Plan to receipt of final US EPA comments plus sixteen (16) working 
days. Since Parsons/ES received final EPA comments on August 8, 1994, the issue date to 
EG&G for the Final Phase I1 RFI/RI Work Plan was established as August 29, 1994. 

Parsons/ES will issue to EG&G the formal comment responses to US EPA and CDH 
comments on August 16, 1994. Based on EG&G direction, Parsons/ES will incorporate the 
responses and begin preparation of the Final Phase I1 RFI/RI Work Plan. 

Parsons/ES will complete the revised FSP draft incorporating final EG&G comments 
received on August 12, 1994 

Parsons/ES will revise and submit to EG&G for approval, the Project Implementation Plan 
by August 19, 1994. 


